

|                                                                                           |                           |                           |
|-------------------------------------------------------------------------------------------|---------------------------|---------------------------|
| <b>አሰር ኮንስትራክሽን ፓ.የተ.የግ.ማ</b><br><b>ASER CONSTRUCTION P.L.C</b>                           | <b>FORM</b>               | Document No<br>QO/COD/001 |
| Logo<br> | <b>Quality Objectives</b> | Issue No                  |

## **Construction Department Quality objectives**

The Construction department of ASER Construction PLC will participate from commencing of the project up to completion by organizing the required resource as per the plan & perform to achieve the required quality within budget and schedule as required in accordance with contractual & regulatory requirements by perform correctly first time and deliver our product to the customer timely by prioritizing the quality.

### **Objective 1**

- We will ensure that the required resource assign to the project as per the plan.

### **Objective 2**

- Execute the construction works in according with contract agreement and related plans, schedules, designs, specification and working methodology

### **Objective 3**

- Accomplish construction works to the satisfaction of the clients and deliver within the allocated time frame

### **Objective 4**

- Optimize utilization of resources at project level and control quality of work.

|                     |                                                                                              |                                                                                                 |             |
|---------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-------------|
| <b>APPROVED BY:</b> | <br>Name: | Signature:  | Page 1 of 4 |
|---------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-------------|

|                                                                                           |                           |                           |
|-------------------------------------------------------------------------------------------|---------------------------|---------------------------|
| <b>አሰር ኮንስትራክሽን ኃ.የተ.የግ.ማ</b><br><b>ASER CONSTRUCTION P.L.C</b>                           | <b>FORM</b>               | Document No<br>QO/COD/001 |
| Logo<br> | <b>Quality Objectives</b> | Issue No                  |

## Implementation Plan

| Quality Objective                                                                                          | Activities                                                         | KPI                                                 | Date of Realization            | Monitoring and Evaluation                | Responsibility                                     |
|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------|-----------------------------------------------------|--------------------------------|------------------------------------------|----------------------------------------------------|
| <b>Objective 1</b><br><br>We will ensure that the required resource assign to the project as per the plan. | 1.1 Identifying the resource required from the master work program | Available resource =95% of required resource        | After signed of Contract       | Weekly meeting evaluation                | Construction Department Staffs and Project Manager |
|                                                                                                            | 1.2 Preparing Mobilization schedule                                |                                                     | After signed of Contract       | Weekly meeting evaluation                | Construction Department Staffs and Project Manager |
|                                                                                                            | 1.3 Requesting Required Man Power to HARD                          |                                                     | After signed of Contract       | Requesting office memo and weekly report | Construction Department Staffs and Project Manager |
|                                                                                                            | 1.4 Requesting Required Material to Supply department              |                                                     | After signed of Contract       | Requesting office memo and weekly report | Construction Department Staffs and Project Manager |
|                                                                                                            | 1.5 Requesting Required Equipment to Equipment Department          |                                                     | After signed of Contract       | Requesting office memo and weekly report | Construction Department Staffs and Project Manager |
| <b>Objective 2</b><br><br>Execute the construction works in                                                | 1.1. Assign appropriate crew formation as per the schedule         | Cost of Defect Due to Rework Vs Actual Construction | During project Contract period | Site visiting and follow up daily report | Project Manager                                    |

|                     |                                                                                                                                                                                                                                                                                                                                       |             |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>APPROVED BY:</b> | <div style="display: flex; justify-content: space-between;"> <div> <br/>           Name:         </div> <div> <br/>           Signature:         </div> </div> | Page 2 of 4 |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|

|                                                                                           |                           |             |
|-------------------------------------------------------------------------------------------|---------------------------|-------------|
| <b>አሰር ኮንስትራክሽን ኃ.የተ.የግ.ማ</b><br><b>ASER CONSTRUCTION P.L.C</b>                           | <b>FORM</b>               | Document No |
|                                                                                           |                           | QO/COD/001  |
| Logo<br> | <b>Quality Objectives</b> | Issue No    |

| Quality Objective                                                                                                                      | Activities                                                                                                     | KPI                                                                                                                                                                                     | Date of Realization            | Monitoring and Evaluation                            | Responsibility                              |
|----------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|------------------------------------------------------|---------------------------------------------|
| according with contract agreement and related plans, schedules, designs, specification and working methodology                         | 1.2. Following the work program (schedule) strictly                                                            | Phase Cost<0.25% of the project total cost                                                                                                                                              | During project Contract period | Evaluating weekly report                             | Project Manager                             |
| <b>Objective 3</b><br><br>Accomplish construction works to the satisfaction of the clients and deliver within the allocated time frame | 3.1. Following the standard procedure to perform the activities and requesting supervision for each activities | Working Days Vs Contractual Working Days or Time elapsed for the volume work executed per Contract Duration= As per contract time (or Maximum of 5% Time overrun per completed project) | During project Contract period | Timely request supervision before and after the work | Project Manager                             |
|                                                                                                                                        | 3.2 Following the work program (schedule) strictly                                                             |                                                                                                                                                                                         | During project Contract period | Evaluating weekly report and giving feedback         | Project Manager                             |
|                                                                                                                                        | 3.3. If slippage occur re-schedule the remaining activities and Accelerate to diminish the slippage            |                                                                                                                                                                                         | During project Contract period | Evaluating weekly report and giving feedback         | Project Manager and construction Department |

|                     |                                                                                              |                                                                                                 |             |
|---------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-------------|
| <b>APPROVED BY:</b> | <br>Name: | Signature:  | Page 3 of 4 |
|---------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-------------|

|                                                                                        |                           |             |
|----------------------------------------------------------------------------------------|---------------------------|-------------|
| <b>አሰር ኮንስትራክሽን ፓ.የተ.የግ.ማ</b><br><b>ASER CONSTRUCTION P.L.C</b>                        | <b>FORM</b>               | Document No |
| Logo  |                           | QO/COD/001  |
|                                                                                        | <b>Quality Objectives</b> | Issue No    |

| Quality Objective                                                             | Activities                                                               | KPI                                                                      | Date of Realization            | Monitoring and Evaluation                     | Responsibility                              |
|-------------------------------------------------------------------------------|--------------------------------------------------------------------------|--------------------------------------------------------------------------|--------------------------------|-----------------------------------------------|---------------------------------------------|
| <b>Objective 4</b><br><br>Optimize utilization of resources at project level. | 4.1 Following the work program (schedule)                                | Utilization<br>=operational hour+ Idle hour vs<br>Operational hour > 95% | During project Contract period | Evaluating weekly report                      | Equipment and Maintenance Department        |
|                                                                               | 4.2 Identification of the problem and taking action with reasonable time |                                                                          | During project Contract period | Site visiting and evaluation of weekly report | Project Manager and Construction Department |

|                     |                                                                                                                                                                                                                                                                                                       |             |
|---------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>APPROVED BY:</b> | <div style="display: flex; justify-content: space-between;"> <div>  <p>Name:</p> </div> <div>  <p>Signature:</p> </div> </div> | Page 4 of 4 |
|---------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|