

አስርኮንስትራክሽን.የተ.የግ.ማ ASER CONSTRUCTION P.L.C	PROCEDURE	Document No OP/EGD/002
Logo 	Title Claim Handling	Issue No 1

Issue History			
Issue No.	Description of Change	Originator	Effective Date
1	Initial Release	Task Force	01 MAY 2019

REFERENCE DOCUMENTS	
Document Number	Document Title
ISO 9001:2015	Quality Management System-Requirements, clause 8.2.1
EX-OM/EGD/001-014	General & specific condition of contract

CONTENTS	Page No.	FOR DOCUMENT CONTROL USE ONLY
1. Purpose	1	
2. Scope	1	
3. Process Owner	1	
4. Definitions and Abbreviations	2	
5. Procedure	2	
6. Recored	6	
7. Related documents	7	

1. PURPOSE

The purpose of this procedure is to develop effective means of claim handling process

2. SCOPE

This procedure applies to claim handling process of ASER Construction PLC.

3. Process owner

Engineering Department

APPROVED BY:	 Name:	Signature: 	Page 1 of 5
---------------------	--	---	-------------

አስርኮንስትራክሽንፓ.የተ.የግ.ማ	PROCEDURE	Document No
ASER CONSTRUCTION P.L.C		OP/EGD/002
Logo 	Title Claim Handling	Issue No 1

4. Definitions& Abbreviations

4.1Definition

For the purpose of this documenting addition to the definition given in ISO 9000:2015 the following definitions apply

4.1.1 Cost escalation: revised cost of Contract Agreement when an appropriate claim is raised.

4.1.2 Time extension: an additional working time given by the client when the claim is insured.

4.2 Abbreviations

FLW = flow chart

ASER= ASER Construction PLC

OP=Operation procedure








EGD=Engineering department

APPROVED BY:	 	Page 2 of 5
	Name: _____ Signature: _____	

አስርኮንስትራክሽን.የተ.የግ.ማ ASER CONSTRUCTION P.L.C	PROCEDURE	Document No OP/EGD/002
Logo 	Title Claim Handling	Issue No 1

5. Procedure

5.1. Process flow chart

INPUT	PROCESS	OUTPUT	RESPONSIBLE
1. Progress Report	1. 	1.Delay Report	1.Project Manager
2.Delay Report	2. 	2.Identified Reasons	2.Project Manager
3.Identified Reasons	3. 	3.a. collected documents b. Defect Record	3.Project Manager
4.collected documents	4. 	4. Letter a. EGD. b. client/Consultant	4.Project Manager
5.letter	5.  No	5.a. accepted letter b. responding letter	5.client/consultant
6.accepting letter	Yes 6. 	6.Letter	6.Engineering Dept. Staffs
7.Letter	7. 	7. maintain records	7.Engineering Dept. Staffs

APPROVED BY:	 Name: _____	 Signature: _____	Page 3 of 5
--------------	--	--	-------------

አስርኮንስትራክሽን.የተ.የግ.ማ	PROCEDURE	Document No
ASER CONSTRUCTION P.L.C		OP/EGD/002
Logo 	Title Claim Handling	Issue No 1

5.2 Description of the process steps

FLW	Process description
1.	After the contract is signed a delay may occur in the site progress due to ➤ Late possession of site ➤ Late issue of drawings or design details ➤ Unforeseen conditions ➤ Shortage of construction material ➤ Variations to the works ➤ Late payment ➤ Late supporting letter for customs clearance (if any) ➤ And Late response to requests
2.	here the project manager should check project sites if everything is in accordance to the contract document & then he will go to get ready a delay report within a period described in the Contract Document.
3.	The project manager will revise the delay report to identify the reasons for delay.
4.	After the reasons are identified the project manager will collect documents & record major defects which support the letter will write to the EGD/client/consultant. The project manager will write an initiation letter to the Engineering department or directly to the client/consultant by referring the previous collected document.
5.	The client /consultant may accept the written letter or responding it to the Engineering department by referring an acceptable reason and the office can assure by letter of time extension & cost escalation. Finally, the Engineering department will receive the approved time extension or Cost escalation & then maintain it.
.	

APPROVED BY:	 Name:	Signature: 	Page 4 of 5
--------------	--	---	-------------

አስርኮንስትራክሽን.የተ.የግ.ማ	PROCEDURE	Document No
ASER CONSTRUCTION P.L.C		OP/EGD/002
Logo 	Title Claim Handling	Issue No 1

6. Record

- ❖ Delay report
- ❖ Registered delay reasons
- ❖ Written letters
- ❖ Recorded defects due to delay
- ❖ Approved time extension & cost escalation letter

7. Related document

Document No.	Document Title
OF/EGD/002	Contractual Matters Report
OF/EGD/012	Causes of Claim Follow-up
OF/EGD/013	Site correspondence Follow-up

APPROVED BY:			Page 5 of 5
	Name:	Signature:	